
ID Task

Mode

Task Name DurationStart Finish

1 Research EE/CA Options and 

Review Technical Information

18 days Mon 

1/3/11

Wed 1/26/11

2 Prepare EE/CA Text and Submit 

as Available for Pre-Review

32 days Mon 

1/3/11

Tue 2/15/11

3 Executive Summary - EPA 

Review

5 days Fri 2/18/11 Thu 2/24/11

4 EE/CA Site Characterization - 

EPA Review

7 days Wed 

1/26/11

Thu 2/3/11

5 Identification of Removal 

Action Objectives - EPA Review

5 days Mon 

1/31/11

Fri 2/4/11

6 Identification and Analysis of 

Removal Action Alternatives - 

EPA Review

7 days Thu 2/3/11 Fri 2/11/11

7 Comparative Analysis of 

Removal Action Alternatives - 

EPA Review

7 days Mon 

2/7/11

Tue 2/15/11

8 Recommended Removal Action

Alternative - EPA Review

5 days Tue 

2/15/11

Mon 2/21/11

9 Revise EE/CA Sections as 

Appropriate Following EPA 

Review

22 days Thu 2/3/11 Fri 3/4/11

10 Discuss Issues and EE/CA with 

EPA and (re)Submit some/all 

for Supplemental Review

25 days Thu 2/3/11 Wed 3/9/11

11 TechLaw Internal QC of Interim 

Draft EE/CA and Revisions

4 days Wed 

3/9/11

Mon 3/14/11

12 Complete and Submit Interim 

Draft EE/CA to EPA

1 day Tue 

3/15/11

Tue 3/15/11

13 Revise/Edit Interim Draft EE/CA

(to Draft/Final) per EPA/USCG 

Comments

24 days Tue 

3/15/11

Fri 4/15/11
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